2026 January mid.

Research Project log entry form

project ID : 25-26J-159
St ID : IT22309860
student Name : Pasingdla W.M.S.N.K
Individual Component : Pollination Readiness

Summary of RP work carried out

| Date | RP work |
|---|---|
| 01/01/2026 | clear focus set on system integration and backend development. |
| 02/01/2026 | *Integrated the two components pollination readiness and cloud and backend component<br>*model trained using Co-Lab |
| 03/01/2026 | *Implemented Initial backend services using FastAPI framework. Core backend skeleton completed. |
| 04/01/2026 | Integrated machine learning inference API with trained Yolo model. |
| 05/01/2026 | viva dated |
| 06/01/2026 | Designed IoT data flow for temperature, humidity, light sensors. |
| 07/01/2026 | Developed pollination readiness logic combining ML output and sensor & thresholds |

| | |
|---|---|
| 10/01/2026 | Conducted system level testing on MLA IoT Integration |
| 11/01/2026 | Prepared survey for farmers and experts to proof the validation. and supervisor check and give the respo to what are the have to correct. |
| 13/01/2026. | Refined mobile mobile application workflow for farmer usability. |

Supervisor comments

Good progress observed in system development and integration. Work is satisfactory and aligned with research objectives.

Student progress well in research project : Yes / No

if No.

project work to be carried out before next evaluation

code based checked : Yes / No

Date : 15/01/2026

Signature: